

MINUTES OF MEETING

**SUB : HEALTH ASSESSMENT EVALUATION OF 10 CONE ROOF VERTICAL RIVETED
TANKS AT TPTL, TRINCOMALEE**

PARTICIPANTS:

M/s. Bureau Veritas - R.Akiranga, Manager Project - 0777547391
M/s. Electro Ref - N.Balasoorya - Manager Engineering - 0713943203
M/s. Southern Group - C.I. Sri. Nihal Silva - Chief Engineer - 0773543903
M/s. Interocean Services - S.Ranasingha - 0774467970
M/s. Priyantha Withanana - 0723598369

M/s. TPTL - T.Yogesswaran, Engineering Manager - 0759278033

POINTS DISCUSSED:

Representative of listed companies visited for health assessment evaluation of 10 cone roof vertical riveted tanks at TPTL, Trincomalee during the period of 05-09-2022 to 15-09-2022.

The important queries which have risen by contractors are as under:

Q1. Access road preparation to each tank not included in to the tender requirements, so please clarify is it include to the cleaning and Health assessment tender.

A1. The contractor need to be mobilized MMM for cleaning and health assessment and crap disposal also will be there. Hence access preparation is the scope of contractor.

Q2. Location of the scrap disposable not mention to the tender document.

A2. That will be inside the UTF only, less than 1km distance. Project Engineer will guide during project period.

Q3. Assessment criteria of performance the cleaning is not given.

A3. Please clarify

Q4. In the event of cleaning with hand tools, high pressure water washing is found inadequate; any other cleaning methods will be additional cost.

A4. Proper hand tool cleaning and high pressure water washing are more than enough for UT and vacuum test

Q5. As per the clause No 2.4.2, 2.4.3 and 2.4.4 required steel tube scaffolding, to be provide by the client.

A5. Please clarify “scaffolding/ stair case/steel grating will be provided”

Q6. There may be cased where are cant perfume all the testing and inspection done excessive, However that may not have any impact of agreed full payment or payment will be done in fully.

A6. No, you will have to do all testing which we have mentioned in the tender doc.

Q7. We need 15 days per tank for the cleaning, scaffolding erection, testing and inspections.

A7. It will consider depend on the work condition and surrounding arrangements

Q8. Time extension for the bid submission at least 10 days

A8. Time extension has given up to 26 - Sep- 2022